Toddle Implementation Timeline

New Renaissance Middle School | October 26–December 18, 2026

Goal: Complete Toddle training for all teachers by Friday, December 18, 2026. The first rollout prioritizes the MYP planning tools and classroom access teachers need to begin using Toddle. Starting in January, Toddle will be used to create unit planners during PLCs.

Dates	Phase	Key work	Responsible Parties	Notes
Oct. 26–30	Confirm scope and owners	• Confirm the implementation lead • Complete first meetings with Toddle Buddy	Toddle Buddy, Administrators, Pierre	Pierre will be implementation lead
Nov. 2–6	Set up the school account	• Configure the school year, terms, grade levels, subjects, and subject groups. • Add or verify staff, classes, and students manually or through the SIS, based on the district setup.	Perez, Pierre	
Nov. 9–13	Configure MYP planning	• Customize the unit planner. • Add or review NRMS ATL skills, Learner Profile attributes, and concepts. • Confirm whether the beta planner will be used. • Set roles and permissions for administrators and teachers.	Perez, Pierre, Toddle Buddy	
Nov. 16–20	Pilot with the planning group	• Train the selected unit-planning teachers. • Gather issues and adjust the setup.	Perez, Pierre, Toddle Buddy	
Nov. 30–Dec. 4	Prepare department leads and early adopters	• Second training for selected teachers. • Share a quick-start guide and staff training schedule.	Perez, Pierre, Toddle Buddy	
Dec. 7–11	Train all teachers	• Practice training staff during PLC meetings using archived units	Perez, Pierre, Toddle Buddy	
Dec. 14–18	Makeups and readiness check	• Hold make-up sessions	Perez, Pierre	All selected teachers should be fully trained by Dec. 18.